
State of California Department of Transportation Page 1
06/20/09 Statement of Ongoing Contracts as of 07/03/09

11District

11-IMP-7-3.7/6.9

11-IMP-7-/1.2

11-IMP-78-12.1/15.2

11-IMP-78-15.5/41

11-IMP-98-1.5/22

11-IMP-111-4.7/T8.2

Fed Aid

HE14

HE14

HM1

HE14

HM1

HM1A

HM1A

Pgm Code

IN IMPERIAL COUNTY NEAR CALEXICO ON

ROUTE 7 AND ON ROUTE 8

IN IMPERIAL COUNTY ABOUT 7 MILES EAST

OF CALEXICO FROM THE  INTERNATIONAL

BORDER CROSSING TO ROUTE 98

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE

111

IN IMPERIAL COUNTY NEAR BRAWLEY  FROM

0.1 MILE EAST OF ROUTE 111 TO 0.1

MILE WEST OF UNION PACIFIC RAILROAD

CROSSING

IN IMPERIAL COUNTY NEAR OCOTILLO AND

CALEXICO FROM IMPERIAL HIGHWAY TO

WESTSIDE MAIN CANAL BRIDGE

IN IMPERIAL COUNTY NEAR CALEXICO FROM

ROUTE 86 TO ROSS ROAD

Description 

HIGHWAY PLANTING AND IRRIGATION

RHMA (G) OVERLAY

CONSTRUCT FOUR-LANE EXPRESSWAY

APPLY RUBBERIZED CHIP SEAL

APPLY PME CHIP SEAL

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work

SIERRA LANDSCAPE COMPANY

HAZARD CONSTRUCTION COMPANY

SKANSKA

MANHOLE ADJUSTING CONTRACTORS

INC

INTERNATIONAL SURFACING SYSTEM

ORTIZ ASPHALT PAVING, INC.

Contractor

PALM DESERT, CA  92211

SAN DIEGO,CA  92192

BRAWLEY,CA  92227

PICO RIVERA CA 90660

MODESTO,CA  95352

SAN BERNARDINO, CA 92408

 

 

 

(323)558-8000

 

 

ARINDUQUE, RAY

HERNANDEZ, DANIEL

RIZZUTTO, SHAWN

CORTEZ, DAVID

HERNANDEZ, DANIEL

RIZZUTTO, SHAWN

Resident
Engineer

(858)467-4084

(760)594-2008

(760)355-8666

(858)688-1597

(760)594-2008

(760)355-8666

 $1,156,018

 $1,293,748

 $69,041,114

 $4,548,583

 $1,683,518

 $1,978,018

Bid + CCOs

 $1,119,456

 $0

 $35,039,821

 $4,080,851

 $0

 $2,027,884

Comp To  date

 $2,056

 $0

 $3,130,091

 $502,821

 $0

 $35,915

This Month

11/16/07

01/02/09

03/11/08

10/20/08

05/06/09

05/12/08

Awarded

12/21/07

01/23/09

03/27/08

11/05/08

05/21/09

05/30/08

Approved

10/26/11

07/13/09

01/28/11

06/25/09

01/12/10

07/01/09

Est Comp

 0%

 0%

 0%

 95%

 0%

 100%

%Time

 0%

 0%

 0%

 94%

 0%

 95%

% Work 

PLANT EST

SATIS

SUSPENDED

PLANT EST

SATIS

COMPLETED

SUSPENDED

OVER RUN

Message

11-068024

11-296004

11-167884

11-277604

11-277904

11-276614

Contract 

  

  

HPLU-6211-(067)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

73-771 DINA SHORE DRIVE, 200

P.O. BOX 229000

861 MAIN STREET

9500 BEVERLY ROAD

P.O. BOX 4770

382 E. ORANGE SHOW RD.

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

SAN DIEGO,CA 92111

IMPERIAL, CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

IMPERIAL, CA 92251

Accepted

06/18/09

06/22/09

Location
Storm Water
Plan
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11District

11-IMP-111-11.4/22.2

11-SD-5-8.6/10

11-SD-5-12.4/16.1

11-SD-5-15.1/15.1

11-SD-5-16.2/19.7

11-SD-5-33.7/54.9

Fed Aid

HE14

HA25

HA25

HM3

HB4N

HA21

HB4N

Pgm Code

IN IMPERIAL COUNTY NEAR BRAWLEY AT

VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM N5-N15

CONNECTOR OVERCROSSING TO S5-S163

OFF-RAMP OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT

S5-E94 CONNECTOR VIADUCT

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM 0.1 MILE

SOUTH OF SIXTH AVENUE OVERCROSSING TO

0.3 MILE SOUTH OF ROUTE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

TREAT BRIDGE DECK

INSTALL GALVANIZED STEEL FENCE

TREAT BRIDGE DECK WITH METHACRYLATE

INSTALL VEHICLE DETECTION SYSTEMS

Type Of Work

P&D LANDSCAPE MGMT. SERVICES

WESTERN RIM CONSTRUCTORS, INC.

CAROLINO

LB CIVIL CONSTRUCTION, INC.

CAROLINO CONSTRUCTION

CORPORATION

TDS ENGINEERING

Contractor

ORANGE, CA  92868

ESCONDIDO,CA  92029

SAN DIEGO, CA  92131

NATIONAL CITY CA 91950

WESTLAKE VILLAGE, CA 91361

 

 

 

 

(619)474-4242

 

ARINDUQUE, RAY

ARINDUQUE, RAY

JUAREZ, DANIEL

FIGUEROA, RENE

PEREZ, AL

Resident
Engineer

(858)467-4084

(858)467-4086

(858)688-1501

(619)697-2439

 

(858)467-4093

 $1,430,600

 $5,681,810

 $1,207,038

 $481,366

 $1,046,741

 $1,132,643

Bid + CCOs

 $1,350,438

 $5,380,397

 $664,907

 $413,682

 $0

 $1,129,077

Comp To  date

 $21,826

 $12,247

 $11,517

 $0

 $0

 $0

This Month

03/06/06

06/02/06

02/05/09

06/18/08

05/27/09

08/26/08

Awarded

03/17/06

06/15/06

03/09/09

07/16/08

06/16/09

09/10/08

Approved

09/17/09

02/11/11

09/11/09

05/27/09

05/29/09

Est Comp

 0%

 0%

 49%

 0%

 0%

 100%

%Time

 0%

 0%

 55%

 0%

 0%

 100%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

 

COMPLETED

Message

11-256204

11-0786U4

11-290904

11-284804

11-291104

11-290004

Contract 

  

ACIM-005 -(599)8

  

  

  

  

  

CSTS-054 -(07E)P

  

  

  

  

  

 S05-4 00-(E)

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

999 TOWN AND COUNTRY RD, FL4

912-108 S. ANDREASEN DRIVE

10650-212 TREENA STREET

3035 E 8TH STREET

1014-14136 S. WESTLAKE BLVD.

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

DEL MAR, CA 92014

SPRING VALLEY, CA 91977

SAN DIEGO,CA 92111

Accepted

06/02/09

Location
Storm Water
Plan
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11District

11-SD-5-34.7/35.7

11-SD-5-35.7/38.5

11-SD-5-39.8/71.9

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

11-SD-8-9.3/9.8

Fed Aid

HB4C

HB4C

HM3

HA25

HA25

HA22

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD

OVERCROSSING TO 1.0 KM SOUTH OF VIA

DE LA VALLE UNDERC

IN SAN DIEGO COUNTY IN SAN DIEGO

SOLANA BEACH AND ENCINITAS FROM SAN

DIEGUITO RIVER BRIDGE TO SAN ELIJO

LAGOON BRIDGE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM BIRMINGHAM DRIVE

OVERCROSSING TO SAN MATEO CREEK

BRIDGE

IN SAN DIEGO COUNTY IN CARLSBAD AND

OCEANSIDE FROM BUENA VISTA LAGOON

BRIDGE TO BROOKS STREET  OVERCROSSING

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

BROOKS STREET OVERCROSSING  TO 0.1 KM

NORTH OF CAMP DEL MAR  OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AND

LA MESA FROM 0.3 MILE WEST TO 0.2

MILE EAST OF LAKE MURRAY BLVD

OVERCROSSING

Description 

PLANTING AND IRRIGATION

CONSTRUCT HOV LANE

CLEAN AND TREAT BRIDGE DECKS

HIGHWAY PLANTING

PLANTING AND IRRIGATION

RAMP PAVEMENT REHABILITATION

Type Of Work

PACIFIC RESTORATION GROUP, INC

COFFMAN SPECIALTIES, INC.

CAROLINO CONSTRUCTION CORP.

MSJS MANAGEMENT SERVICES, INC.

P&D LANDSCAPE MANAGEMENT

HAZARD CONSTRUCTION COMPANY

Contractor

CORONA, CA  92877

SAN DIEGO,CA  92117

NATIONAL CITY,CA  91950

RIVERSIDE, CA  92517

ORANGE,CA  92868

SAN DIEGO CA 921929000

 

 

 

 

 

(858)587-3600

HURTZIG, JOHN

ETEZADI, AMIR

RAFIQ, AHMAD

HURTZIG, JOHN

HURTZIG, JOHN

Resident
Engineer

(858)467-4086

(858)467-4090

(858)688-1415

(858)467-4086

(858)467-4086

 

 $750,592

 $35,444,519

 $1,268,447

 $1,843,462

 $1,307,372

 $318,007

Bid + CCOs

 $607,162

 $33,375,058

 $0

 $1,552,036

 $925,184

 $0

Comp To  date

 $3,621

 $0

 $0

 $5,476

 $14,814

 $0

This Month

08/04/04

08/15/07

04/10/09

09/26/07

08/09/07

05/20/09

Awarded

08/20/04

09/10/07

04/28/09

11/06/07

09/18/07

06/04/09

Approved

04/26/10

12/31/09

12/28/11

10/24/11

Est Comp

 0%

 100%

 0%

 0%

 0%

 0%

%Time

 0%

 96%

 0%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

11-065104

11-2358U4

11-291304

11-239604

11-239504

11-291604

Contract 

STPL-6211-(037)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P.O. BOX 77038

4375-260 JUTLAND DRIVE

3035 EAST 8TH STREET

P.O. BOX 52797

999 TOWN AND COUNTRY RD, FIR4

P O BOX 229000

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-.4/19.6

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

11-SD-15-10.4/21.2

11-SD-15-10.5/M15

11-SD-15-16.0/M19.3

Fed Aid

HA22

HA25

HA23

HB4C

HB4C

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 805

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 163

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 KM SOUTH OF ROUTE 52/15

SEPARATION TO CARROLL CANYON ROAD

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

MIRA MESA BOULEVARD UNDERCROSSING TO

0.3 KM SOUTH OF ROUTE 56/15

SEPARATION OVERCROSSING

Description 

UPGRADE EXISTING SIGNS

PLANTING AND IRRIGATION

EMERGENCY EARTHWORK

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

ACCU CONSTRUCTION, INC.

ERRECAS INC

COFFMAN SPECIALTIES INC.

FCI CONSTRUCTORS, INC.

FCI CONSTRUCTORS, INC.

Contractor

IRVINE CA 926145706

PERRIS, CA  92570

SPRING VALLEY CA  91979

SAN DIEGO, CA  92117

SAN DIEGO,CA  92126

SAN DIEGO, CA  92126

(949)252-0441

 

 

 

 

 

ARINDUQUE, RAY

MCMILLAN, STEVE

SILVA, GUS

ONTOY, HARWELL

Resident
Engineer

 

(858)467-4084

 

(858)688-1435

(858)688-1521

(858)679-4563

 $345,980

 $4,589,190

 $1,000,000

 $61,787,408

 $51,592,762

 $69,048,777

Bid + CCOs

 $0

 $4,159,578

 $0

 $21,930,248

 $21,650,151

 $32,977,393

Comp To  date

 $0

 $26,087

 $0

 $2,537,439

 $3,584,842

 $2,183,301

This Month

05/27/09

09/10/07

03/01/98

07/25/08

05/12/08

02/08/08

Awarded

06/04/09

10/25/07

03/01/98

08/06/08

06/11/08

02/27/08

Approved

03/21/12

06/05/12

01/03/11

03/11/11

Est Comp

 0%

 0%

 0%

 18%

 37%

 41%

%Time

 0%

 0%

 0%

 35%

 42%

 48%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

11-294404

11-070404

11-233204

11-2T0924

11-2T0914

11-2T0934

Contract 

  

ACIM-X073-(083)

ER-    -(   )

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

SWPPP

SWPPP

SWPPP

1792 KAISER AVENUE

23135 BETTY ROAD

P O BOX 1161

4375 JUTLAND DRIVE SUITE 260

10050 BLACK MOUNTAIN ROAD

10050 BLACK MOUNTAIN ROAD

7177 OPPORTUNITY ROAD

13560 EVENING CREEK

DRIVE N.

13560 EVENING CREEK

DRIVE NORTH

13220-112 EVENING

CREEK DRIVE

SAN DIEGO,CA 92111

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-18.6/M27.7

11-SD-15-18.8/M21.9

11-SD-15-20.5/28

11-SD-15-21.9/M23.9

11-SD-15-24.0/M26.5

11-SD-15-24.4/M27

Fed Aid

HB4C

HB4C

HA25

HA23

HB4C

HB4C

HB4C

HA25

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM 0.7 KM NORTH OF POWAY

ROAD OVERCROSSING TO 0.1 KM SOUTH OF

CLARENCE LANE UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 FROM 1.4 KM SOUTH OF RTE

15/56 SEPARATION TO CAMINO DEL NORTE

UC AND ON RTE 56 FROM 0

IN SAN DIEGO CO. ON I-15 FROM CARMEL

MTN ROAD OC TO CLARENCE LANE UC

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CAMINO DEL NORTE UNDERCROSSING TO 0.4

KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.5 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO 0.7 KM SOUTH OF VIA

RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM DUENDA ROAD

OVERCROSSING TO VIA RANCHO PARKWAY

OVERCROSSING

Description 

CONSTRUCT MANAGED LANES

HIGHWAY PLANTING AND IRRIGATION

REPAIR MBGR & SIGNS; PLC EROSION

CONTROL

INSTALL PLANTING AND WATER SYSTEM

CONSTRUCT MANAGED LANES

PLANTING AND IRRIGATION

Type Of Work

FCI CONSTRUCTION

SIERRA LANDSCAPE COMPANY

FCI CONSTRUCTORS  JEFF TURNER

EAST BAY CONSTRUCTION CO., INC

FCI CONSTRUCTORS/ BALFOUR

BEATTY, A JV DALE NELSON

EAST BAY CONSTRUCTION COMPANY

Contractor

SAN DIEGO,CA  92081

PALM DESERT, CA 92211

SAN DIEGO, CA  92127

MURRIETA, CA  92562

VISTA, CA  92081

MURRIETA, CA  92562

 

 

 

 

 

 

BREYER, RICHARD

SAGGESE, CARMINE T.

MCMILLAN, STEVE

SAGGESE, CARMINE T

JAVED, FARIDUN

SAGGESE, CARMINE T.

Resident
Engineer

(858)688-1430

(858)688-1497

(858)688-1435

(858)688-1542

(858)748-4261

(858)688-1497

 $51,410,186

 $2,542,772

 $1,001,000

 $1,238,261

 $93,377,029

 $849,261

Bid + CCOs

 $49,590,017

 $1,068,499

 $884,862

 $81,838

 $91,534,179

 $629,984

Comp To  date

 $84,514

 $102,809

 $0

 $32,771

 $40,520

 $315,064

This Month

07/10/06

05/12/08

10/25/07

02/19/09

09/09/04

09/22/08

Awarded

07/25/06

06/10/08

10/25/07

03/20/09

09/22/04

10/27/08

Approved

07/01/09

09/26/12

04/01/09

04/09/13

11/01/09

06/07/10

Est Comp

 100%

 20%

 100%

 22%

 0%

 89%

%Time

 97%

 42%

 88%

 7%

 0%

 74%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

11-080944

11-260714

11-293804

11-260724

11-080924

11-295104

Contract 

ACIM-015 -(201)N

HPLU-6211-(064)N

  

HPLU-6211-(080)

ACIM-015 -(196)2

ER-45A0-(004)E

ST62-11 0-(0PL) 

  62-11 0-(4N)

  

--()

--()

--()

211-050-()

--()

  

  

  

  

SWPPP

SWPPP

  

SWPPP

SWPPP

WPCP

2585 BUSINESS PARK DRIVE

73771 DINAH SHORE DRIVE

15950-N BERNARDO CTR DRIVE

41120-G ELM STREET

2585 BUSINESS PARK WAY

41120-G ELM STREET

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE NORTH (NORTH

TRLR)

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE NORTH (NORTH

TRLR)

SAN DIEGO,CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-26.0/30.2

11-SD-15-27.3/0

11-SD-15-30.0/31.5

11-SD-15-45.9/0

11-SD-52-2.6/5.9

11-SD-52-4.9/6.2

Fed Aid

HB4C

HB4C

HB4C

HM3

HA25

HA22

Pgm Code

IN SAN DIEGO COUNTY IN AND NEAR

ESCONDIDO AT VARIOUS LOCATIONS FROM

0.1 KM S OF HIGHLAND ROAD OC TO  0.2

KM N OF NINTH AVENUE UC

IN SAN DIEGO COUNTY IN ESCONDIDO AT

NORTH COUNTY FAIR OVERCROSSING

IN SAN DIEGO COUNTY IN ESCONDIDO FROM

NINTH AVENUE UNDERCROSSING TO ROUTE

15/78 SEPARATION

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ON ROUTE 805

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 MILES WEST OF CONVOY STREET

OVERCROSSING TO 0.7 MILES EAST OF

CONVOY STREET OVERCROSSING

Description 

CONSTRUCT MANAGED LANES - NORTH

CONSTRUCT BARRIER TRANSFER MACHINE

CONSTRUCT MANAGED LANES

TREAT BRIDGE DECK

CONVERT IRRIGATION SYSTEM

PAVEMENT REHABILITATION

Type Of Work

FLATIRON CORP.

WEIR CONSTRUCTION CORPORATION

ATKINSON CONTRACTORS, LP

PETERSON-CHASE GENERAL ENG.

NATURE'S IMAGE

HAZARD CONSTRUCTION CO.

Contractor

SAN MARCOS, CA  92078

ESCONDIDO,CA  92029

FOOTHILL RANCH, CA  92610

IRVINE, CA  92614-5706

LAKE FOREST, CA  92630

SAN DIEGO,CA  92192

 

 

 

 

 

 

BREYER, RICHARD

CARDENAS, VICTOR

JAVED, FARIDUN

JUAREZ, DANIEL

HURTZIG, JOHN

MOEN, MIKE

Resident
Engineer

(858)688-1430

(858)688-1524

(858)583-3423

(858)688-1501

(858)467-4086

(619)596-3226

 $47,737,561

 $5,787,623

 $48,544,191

 $708,180

 $408,039

 $1,992,975

Bid + CCOs

 $7,138,626

 $924,062

 $15,409,304

 $259,233

 $358,134

 $1,500,792

Comp To  date

 $1,800,158

 $106,203

 $2,249,762

 $8,070

 $2,281

 $23,144

This Month

11/20/08

08/20/08

07/21/08

02/04/09

05/30/08

09/24/08

Awarded

12/10/08

09/26/08

08/06/08

02/17/09

06/20/08

10/23/08

Approved

09/14/11

02/24/10

11/08/11

07/30/09

05/18/10

07/01/09

Est Comp

 14%

 46%

 21%

 70%

 0%

 100%

%Time

 15%

 17%

 32%

 37%

 0%

 100%

% Work 

 

 

 

 

PLANT EST

SATIS

OVER RUN

Message

11-2T0814

11-2T0894

11-2T0824

11-291504

11-288404

11-283704

Contract 

ACIM-015 -(203)N

CMLN-6211-(059)

CIM-015 -(202)3

  

  

  

LN62-11 0-(2N)

--()

CMLN-6211-(053) 

  

  

  

--()

  

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

1770 LA COSTA MEADOWS DRIVE

2255 BARHAM DRIVE

27422 PORTOLA PARKWAY

1792 KAISER AVENUE

20472-102 CRESCENT BAY DR.

6465 MARINDUSDRY DRIVE

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE

13560 EVENING CREEK

DRIVE

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

9851 BUENA VISTA AVE.

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SANTEE, CA 92071

Accepted

06/30/09

Location
Storm Water
Plan
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11District

11-SD-52-5.8/7.5

11-SD-52-7.4/13.3

11-SD-52-14.1/16.3

11-SD-52-16.2/17.8

11-SD-52-17.0/17.7

11-SD-78-9.9/10.5

Fed Aid

HA25

HB4C

HE14

HE14

HE14

HB1

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ROUTE 163

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE EAST OF ROUTE 52/15

SEPARATION TO MAST BLVD

UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SANTEE FROM

CUYAMACA STREET OVERHEAD TO MAGNOLIA

AVENUE UNDERCROSSING KP 26.1/28.6

IN SAN DIEGO COUNTY IN AND NEAR

SANTEE ON ROUTE 52 AND ON ROUTE 67

IN SAN DIEGO COUNTY IN SAN MARCOS

FROM SMILAX ROAD UNDERCROSSING TO 0.1

MILE WEST OF RANCHO SANTA FE ROAD

OVERCROSSING

Description 

CONVERT IRRIGATION SYSTEM

CONSTRUCT AUXILIARY LANE

CONSTRUCT FOUR-LANE FREEWAY

TO CONSTRUCT A FOUR LANE DIVIDED

CONSTRUCT FREEWAY AND INTERCHANGE

INSTALL PORTLNAD CEMENT BARRIER

Type Of Work

PACIFIC RESTORATION GROUP, INC

HAZARD CONSTRUCTION COMPANY

ERRECA'S, INC.

FLATIRON WEST, INC.

SKANSKA USA CIVIL WEST

HAZARD CONSTRUCTION COMPANY

Contractor

CORONA,CA  92877

SAN DIEGO,CA  92192-9000

LAKESIDE, CA  92040

SAN MARCOS, CA  92078

RIVERSIDE, CA  92092-2405

SAN DIEGO,CA  92192-9000

 

 

 

 

 

 

HURTZIG, JOHN

GAYON, ALBERTO

FITZGIBBON, EDWARD

MOEN, MIKE

MOEN, MIKE

LEVINE, GARY

Resident
Engineer

(858)467-4086

(619)697-0217

(619)995-7334

(619)995-7335

(619)596-3226

(760)929-3232

 $254,558

 $18,633,050

 $60,793,207

 $27,968,389

 $66,924,202

 $368,126

Bid + CCOs

 $236,104

 $15,957,423

 $37,043,901

 $5,409,985

 $32,045,072

 $0

Comp To  date

 $2,920

 $0

 $909,803

 $1,018,146

 $2,483,305

 $0

This Month

06/17/08

01/16/08

11/27/07

12/17/08

04/10/08

05/20/09

Awarded

08/04/08

02/04/08

12/31/07

12/30/08

04/30/08

06/04/09

Approved

12/15/09

07/05/09

12/30/10

11/23/10

12/08/10

08/31/09

Est Comp

 0%

 97%

 47%

 19%

 41%

 0%

%Time

 0%

 86%

 62%

 19%

 48%

 0%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

11-288504

11-267304

11-010614

11-2T0104

11-2T0004

11-296304

Contract 

  

  

  

STPL-6211-(077)

HPLU-6211-(075)E

  

  

  

  

--()

LU62-11 0-(6E)

  

  

  

  

  

--()

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

P.O. BOX 77038

6465 MARINDUSTRY PLACE

12570 SLAUGHTERHOUSE CNY ROAD

1770 LA COSTA MEADOWS DRIVE

1995 AGUA MANSA ROAD

P.O. BOX 22900

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

9851 BUENA VISTA

AVENUE

9851 BUENA VISTA AVE.

9851 BUENA VISTA AVE.

5825-102 AVENIDA

ENCINAS

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

SANTEE, CA 92071

SANTEE, CA 92071

SANTEE, CA 92071

CARLSBAD, CA 92008

Accepted

Location
Storm Water
Plan
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11District

11-SD-79-20.2/35.3

11-SD-94-1.4/9.3

11-SD-94-8.3/8.7

11-SD-94-11.3/13.8

11-SD-94-17.5/17.7

11-SD-94-52.9/65.4

Fed Aid

HM1

HM3

HE14

HA25

HA25

HM1

Pgm Code

IN SAN DIEGO COUNTY AT SANTA  YSABEL

MORETTIS AND WARNER SPRINGS FROM WEST

JUNCTION ROUTE 78 TO 0.2 MILE N OF

CAMINO SAN IGNACIO

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 94/5  SEPARATION

TO GROVE STREET OVERCROSSING

IN SAN DIEGO COUNTY IN LA MESA AND

LEMON GROVE FROM MASSACHUSETTS AVENUE

UC TO 0.6 KM EAST OF MASSACHUSETTS

AVENUE UC

IN SAN DIEGO COUNTY NEAR LA MESA FROM

0.2 M EAST OF BANCROFT DRIVE

UNDERCROSSING TO VIA MERCADO

IN SAN DIEGO COUNTY NEAR JAMUL FROM

RANCHO MIGUEL ROAD TO 0.3 KM EAST OF

RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY NEAR CAMPO FROM

0.8 MILE EAST OF BUCKMAN SPRINGS ROAD

TO ROUTE 8/94 SEPARATION

Description 

HOT MIX ASPHALT OVERLAY

CLEAN AND TREAT BRIDGE DECK

CONSTRUCT SOUND WALL

TREE PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

ALL AMERICAN ASPHALT

TRUESDELL CORPORATION

WESTERN RIM CONSTRUCTORS, INC.

P & D LANDSCAPE MGMT SERVICES

DIVERSIFIED LANDSCAPE

ORTIZ ASPHALT PAVING, INC.

Contractor

CORONA,CA  92878

TEMPE, AZ 85282

ESCONDIDO,CA  92029

ORANGE, CA  92868

WINCHESTER, CA 92596

SAN BERNARADINO,CA  92408

 

 

 

 

 

 

RAFIQ, AHMAD

AMBLE, TOR

TRAN, DUNG

ARINDUQUE, RAY

ARINDUQUE, RAY

REYES, JULIO

Resident
Engineer

(858)688-1415

(858)688-1509

(858)720-2115

(858)467-4084

(858)467-4084

(858)688-1091

 $1,727,061

 $617,617

 $1,159,971

 $521,466

 $356,470

 $2,123,022

Bid + CCOs

 $155,438

 $576,856

 $1,107,102

 $482,314

 $341,420

 $822,706

Comp To  date

 $155,438

 $0

 $5,352

 $1,952

 $4,072

 $822,706

This Month

04/13/09

05/14/08

10/31/08

05/21/07

05/05/04

02/13/09

Awarded

04/24/09

06/12/08

11/24/08

06/11/07

05/19/04

03/04/09

Approved

08/03/09

06/04/09

11/17/09

09/22/10

08/05/09

07/27/09

Est Comp

 48%

 100%

 0%

 0%

 0%

 64%

%Time

 9%

 100%

 0%

 0%

 0%

 38%

% Work 

 

COMPLETED

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

11-277704

11-285404

11-003504

11-276414

11-176424

11-296404

Contract 

  

  

STPL-6211-(049)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

P.O. BOX 2229

1310 W. 23RD STREET

912-108 ANDREASEN DRIVE

999 TOWN AND COUNTRY RD, FL 4

33801 WASHINGTON ST.

382 E. ORANGE SHOW ROAD

2863 CARMEL VALLEY

ROAD

9851 BUENA VISTA AVE.

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

DEL MAR, CA 92014

SANTEE, CA 92071

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SPRING VALLEY, CA 91977

Accepted

06/09/09

Location
Storm Water
Plan
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11District

11-SD-125-9.2/9.2

11-SD-125-9.6/T20.8

11-SD-163-.6/7

11-SD-163-.7/2.5

11-SD-188-/.2

11-SD-805-6.1/8

Fed Aid

HE14

HM1A

HM3

HB4N

HA42

HB4N

Pgm Code

IN SAN DIEGO COUNTY IN AND NEAR

CHULA VISTA ON PROCTOR VALLEY ROAD

0.1 KM WEST OF ROUTE 125 TO 0.1 KM

SOUTH OF BONITA MEADOWS LAN

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM ELKELTON PLACE

UNDERCROSSING TO 0.4 MILE NORTH  OF

GROSSMONT COLLEGE DRIVE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM 0.2 MILE

SOUTH OF ROUTE 5/163 SEPARATION  TO

ROBINSON AVENUE OVERCROSS

IN SAN DIEGO COUNTY AT TECATA FROM

THE MEXICO BBORDER TO 0.2 KM  NORTH

OF THING ROAD

IN SAN DIEGO COUNTY IN CHULA VISTA

AND BONITA FROM 0.1 KM NORTH OF

TELEGRAPH CANYON ROAD UNDERCROSSING

TO 0.4 KM NORTH OF BONITA 

Description 

MITIGATION PLANTING

PLACE MICROSURFACING ON RAMPS

CLEAN AND TREAT BRIDGE DECK

SLOPE PAVING AND FENCE REPLACEMENT

COMMERCIAL VEHICLE ENFORCEMENT

INSTALL RAMP METERS AND HOV LANES

Type Of Work

P & D LANDSCAPE MGMT. SERVICES

VALLEY SLURRY SEAL COMPANY

TRUESDELL CORPOR OF CALIFORNIA

PATRIOT GENERAL ENGINEERING,IN

ERRECA'S, INC.

SKANSKA USA CIVIL

Contractor

ORANGE, CA  92868

WEST SACRAMENTO CA 95798

TEMPE, AZ  85282

LA MESA,CA  91942

LAKESIDE, CA  92040

SAN DIEGO,CA  92154

 

(916)373-1500

 

 

 

 

HURTZIG, JOHN

RAFIQ, AHMAD

BAGUBE, JUN

AGUILAR, PEDRO

GAYON, ALBERTO

Resident
Engineer

(858)467-4086

 

(858)688-1415

(858)688-1438

(858)688-1372

(760)594-2006

 $1,512,877

 $811,190

 $864,908

 $627,778

 $16,278,913

 $2,168,902

Bid + CCOs

 $1,470,073

 $0

 $845,029

 $0

 $15,963,100

 $1,942,457

Comp To  date

 $0

 $0

 $0

 $0

 $9,402

 $24,987

This Month

07/18/06

06/01/09

02/02/09

05/27/09

10/26/06

06/18/08

Awarded

07/27/06

06/16/09

02/17/09

06/16/09

11/20/06

07/10/08

Approved

05/26/09

06/26/09

07/01/09

05/20/10

Est Comp

 100%

 0%

 65%

 0%

 0%

 0%

%Time

 100%

 0%

 93%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

11-091894

11-296804

11-2910U4

11-295504

11-256504

11-276204

Contract 

  

  

  

  

HPD-P188-(001)

ACIM-805 -(606)6

  

  

  

  

--()

--()

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

999 TOWN & COUNTRY RD., FLR 4

P O BOX 981330

1310 W. 23RD STREET

5480-204 BALTIMORE DRIVE

12570 SLAUGHTERHOUSE CYN RD

9543-4 HEINRICH HERTZ DRIVE

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

1463 BROADWAY

1463 BROADWAY

817 SWEETWATER ROAD

SAN DIEGO,CA 92111

DEL MAR, CA 92014

EL CAJON,CA 92021

EL CAJON, CA 92021

SPRING VALLEY,CA 91977

Accepted

05/26/09

06/23/09

Location
Storm Water
Plan
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11District

 $23,911,931 $478,726,202 $899,779,864

11-SD-905-8.6/11.6

11-SD-905-9.5/15

11-SD-5506-/0

11-SD-5702-/0

Fed Aid

HE14

HE14

TEA1

HA42

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM

WEST OF THE MEXICO BORDER

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.2 KM EAST OF ROUTE 805/905

SEPARATION TO 0.8 KM EAST OF

BRITANNIA OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE DISTRICT OFFICE HISTORIC

BUILDING

IN SAN DIEGO COUNTY AT BOSTONIA

MAINTENANCE STATION AT 1463 EAST

BROADWAY

Description 

CONSTRUCT NEW FREEWAY

CONSTRUCT NEW FREEWAY - PHASE 1B

REMODEL DISTRICT BUILDING

REMEDIATION OF CONTAMINATED SOILS

Type Of Work

SKANKSA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

FLATIRON WEST SUKUT

CONSTRUCTION A JOINT VENTURE

CHOCTAW CONSTRUCTION COMPANY,

INC.

WHILLOCK CONTRACTING INC

Contractor

SAN DIEGO,CA  92154

SAN MARCOS CA 92078

RAMONA, CA  92065

LA MESA CA 91943

 

(760)916-9100

 

(619)579-0700

OLSON, TED

COLLINS. TOM

Resident
Engineer

(619)661-6406

 

(619)688-6893

 

 $62,573,117

 $57,095,736

 $587,534

 $236,982

Bid + CCOs

 $25,988,897

 $0

 $575,471

 $0

Comp To  date

 $1,625,976

 $0

 $10,526

 $0

This Month

01/30/08

05/08/09

08/21/08

06/08/09

Awarded

02/27/08

05/20/09

09/15/08

06/26/09

Approved

12/30/10

07/03/09

Est Comp

 42%

 0%

 98%

 0%

%Time

 41%

 0%

 100%

 0%

% Work 

 

 

SUSPENDED

 

Message

11-091824

11-288804

11-264804

11-281604

Contract 

HPLU-6211-(071)N

SARR-A905-(019) 

ACST-X073-(085)E

  

LU62-11 0-(2NH)P

A-A905-(019)N

  X0-73 0-(5E)

  

6211- 073-()

--()

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

  

WPCP

9543-4 HEINRICH HERTZ DRIVE

1770 LA COSTA MEADOWS DRIVE

23839 OAK MEADOW DRIVE

P O BOX 2322

8863 AIRWAY ROAD

4050 TAYLOR STREET

SAN DIEGO,CA 92154

SAN DIEGO, CA 92110

Accepted

Location
Storm Water
Plan



11-068024

11-296004

11-277604

11-167884

11-277904

11-256204

11-276614

11-0786U4

11-2358U4

11-290904

11-284804

11-291104

11-290004

11-065104

11-291304

11-239604

11-239504

11-291604

11-294404

11-293804

11-2T0924

11-2T0934

Contract

11-IMP-7-3.7/6.9

11-IMP-7-/1.2

11-IMP-78-15.5/41

11-IMP-78-12.1/15.2

11-IMP-98-1.5/22

11-IMP-111-11.4/22.2

11-IMP-111-4.7/T8.2

11-SD-5-8.6/10

11-SD-5-35.7/38.5

11-SD-5-12.4/16.1

11-SD-5-15.1/15.1

11-SD-5-16.2/19.7

11-SD-5-33.7/54.9

11-SD-5-34.7/35.7

11-SD-5-39.8/71.9

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

11-SD-8-9.3/9.8

11-SD-15-.4/19.6

11-SD-15-20.5/28

11-SD-15-10.4/21.2

11-SD-15-16.0/M19.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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11-080944

11-260714

11-260724

11-080924

11-295104

11-2T0814

11-2T0894

11-070404

11-233204

11-2T0914

11-2T0824

11-291504

11-288404

11-283704

11-288504

11-267304

11-010614

11-2T0104

11-2T0004

11-296304

11-277704

11-285404

Contract

11-SD-15-18.6/M27.7

11-SD-15-18.8/M21.9

11-SD-15-21.9/M23.9

11-SD-15-24.0/M26.5

11-SD-15-24.4/M27

11-SD-15-26.0/30.2

11-SD-15-27.3/0

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

11-SD-15-10.5/M15

11-SD-15-30.0/31.5

11-SD-15-45.9/0

11-SD-52-2.6/5.9

11-SD-52-4.9/6.2

11-SD-52-5.8/7.5

11-SD-52-7.4/13.3

11-SD-52-14.1/16.3

11-SD-52-16.2/17.8

11-SD-52-17.0/17.7

11-SD-78-9.9/10.5

11-SD-79-20.2/35.3

11-SD-94-1.4/9.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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11-003504

11-176424

11-296404

11-276414

11-091894

11-296804

11-2910U4

11-295504

11-256504

11-276204

11-091824

11-288804

11-264804

11-281604

Contract

11-SD-94-8.3/8.7

11-SD-94-17.5/17.7

11-SD-94-52.9/65.4

11-SD-94-11.3/13.8

11-SD-125-9.2/9.2

11-SD-125-9.6/T20.8

11-SD-163-.6/7

11-SD-163-.7/2.5

11-SD-188-/.2

11-SD-805-6.1/8

11-SD-905-8.6/11.6

11-SD-905-9.5/15

11-SD-5506-/0

11-SD-5702-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

Page
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Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

Category

 $204,964,678

 $30,466,487

 Bid + CCO

 $159,745,254

 $7,699,719

 Work Comp

-I-

-S-



11

District

 $7,811,720

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

11District

 $899,779,864  $478,726,202

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $332,473,509

 $1,849,261

 $330,025,929

 Bid + CCO

 $184,130,651

 $629,984

 $126,520,594

 Work Comp

District Total:

Work completed this Period:  $7,811,720

-SH-

-ER-
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